

Flood Defence Works at Snaith Ings - Programme

The Environment Agency have provided the Town Council with an outline programme detailing key dates for footpath closures along the riverbank. These are highlighted below;

- **Pickhill Bank to Carlton Road Bridge**
This section will be closed from 2nd March for approximately 12 weeks.
- **From Carlton Road Bridge to Glenn Holme and Glenn Aire**
Closed from 23rd March for 8 weeks
- **Old Don Drain at Lord Down's Clough**
Will be closed from mid-May for approximately 6 weeks
- **Pipe Crossing to Lady Gime Reach**
These works will take place from the last week in May to mid-July